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Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

05-AMRC-0262
	

MAY 16 2005

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office

U.S. Environmental Protection Agency
309 Bradley Blvd, Suite 115
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

Addressees:

FAST FLUB: TEST FACILITY (FFTF) DECOMMISSIONING

Reference is made to your joint le tter dated January 19, 2005 asking DOE consider deferring
portions of flae Fast Flux Test Facility decommissioning and demolition (D&D) project until after
higher priority cleanup projects at Hanford have been completed.

The strategy of FFTF deactivation and decommissioning was discussed in an April 25, 2005
meeting between RL, EPA and Ecology. Consensus by RL, EPA and Ecology was reached to
complete the deactivation, including sodium residual removal. As discussed in the meeting, the
two-phased approach of FFTF deac tivation and decommissioning was included in the Request
for Proposal (RFP) for the FFTF Closure Project. The RFP was issued on Ap ril 29, 2005. The
two-phased approach involves, first completing FFTF deac tivation, including sodium residual
removal, followed by an RL decision to autho rize phase two of proceeding with and completing
decommissioning and demolition.

The two-phased approach as outlined in the RFP allows RL to evaluate the advantages and
disadvantages of placing the FFTF in a long term surveillance and maintenance configura tion
and deferring the decommissioning and demolition to divert funds to other Hanford high risk
projects. A detailed schedule has not been developed for only comple ting the deactivation and
sodium residual removal, therefore an evaluation of when and how much funding could be
diverted to other Hanford projects wi

ll
 need to be conducted following the award of the new

FFTF Closure Contract, receipt of the Project Management Plan , and validation of the new
baseline.
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If you have any questions, please contact Leif Erickson, Assistant Manager for the River
Corridor, on (509) 376-7272.

Sin/cer0ly,

eith A. Klein
APJRC:RAA
	

Manager

cc: D. B. Bartus, EPA
R. F. Bond, Ecology
L. J. Cusack; Ecology
D. A. Faulk, EPA
M. L. Goldstein, EPA
R. E. Piippo, FIR
Admin Record, H6-08
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